Staplehurst PC - 3G Multi Sports Pitch	2023			2024												2025				
	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May
Steering Group Meetings																				
Tender process - 8 wks																				
Deisgn phase - 4 wks																				
Planning process - 12 -18 wks																				
Community engagement																				
Key partner usage slots agreed																				
Partner clubs service level agreement signed																				
Letters of support																				
Review and apply for partnership funding																				
Football dev. plan complete																				
Project Plan complete																				
Planning achieved																				
Final tender price agreed																				
Application complete for review																				
Application submitted														·						
Football Foundation Decision										_										
Build 12-14 weeks																				